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FUNCTIONAL AREA 1 FLOOD EMERGENCY RESPONSE 
This functional area includes work to better prepare for, respond to, and recover from 
flood emergencies.  A program for flood emergency response is a necessary part of 
flood management because California will always face flood emergencies, even when 
system improvements reduce the frequency of flooding.  Program activities include 
inspection and assessment of flood projects’ integrity; reservoir operations and river 
forecasting; flood data collection, management, and dissemination; precipitation and 
runoff forecasting; Delta flood preparedness, response, and recovery; and statewide 
flood emergency response functions. 
 

REAL-TIME FLOOD CONDITIONS, STATUS, & WARNING 
The purpose of the Real Time Flood Conditions, Status, and Warning element is to 
provide information needed to manage floods as they are occurring.  This element 
supports flood operations by 1) inspecting, documenting, and assessing the integrity 
of the Sacramento and San Joaquin Flood Control Project levees, 2) storing and 
managing information so that it is accessible to flood managers and the general 
public, 3) providing emergency flood information and warnings based upon existing 
and forecasted conditions and field reports, and 4) developing information 
management tools to support emergency operations. 
 
INSPECTIONS 
Section staff is working on Central Valley Flood Protection Board inspecting and 
coordinating encroachment permits.  The Encroachment Permit and Levee Log 
databases continue to be updated and consolidated under task orders.  Section staff 
continues to coordinate with DWR, USACE, CVFPB, and LMA staff in a number of 
venues and have been participating in meetings regarding rodent abatement, 
Regional Plans, and Unacceptable Vegetation. 
 
FLOOD PROJECT INTEGRITY/VULNERABILITY ASSESSMENT ACTIVITIES 
No new information this month. 
 
LOCAL MAINTAINING AGENCY ANNUAL REPORTING PROGRAM 
(CWC 9140-9141) 
2013 version of the Inspection and Local Maintaining Agency Report of the Central 
Valley State-Federal Flood Protection System was presented to the CVFPB at the 
January 10, 2014 Board  meeting.  Section staff mailed the CD version of the report 
to 48 libraries and to some local agencies/cities/counties. Staff will continue to mail 
the hard copy reports to the local agencies as they become available for distribution. 
Staff continues to work for findings in Non-Project Levee information.  Staff also 
updated the Public_System_Documentation website with latest findings in As-Builts 
and O&Ms. 
 
 
CLIMATE DATA COLLECTION & PRECIPITATION/RUNOFF FORECASTING 
This Element supports Flood Emergency Response by providing information on 
current and forecasted water conditions, and by providing meteorological and 
climate information.  Additionally, this Element includes evaluating and improving the 
data collection and exchange network and forecasting models, providing water 
supply and watershed runoff information and forecasting, and the development of a 
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new generation of forecasting and data collection tools to improve the quality, 
timeliness, and length of watershed and river forecasts.  Real-time data, its timely 
availability, and quantities and quality are all critical to improving forecasting quality 
and timeliness. 
 
WATER CONDITIONS 
As of December 31, statewide hydrologic conditions were as follows: precipitation, 
25 percent of average to date; runoff, 20 percent of average to date; snow water 
equivalent, 20 percent of average for the date (7 percent of the April 1 average); and 
reservoir storage, 70 percent of average for the date.  Sacramento River Region 
unimpaired runoff, for Water Year 2014, observed through December 31, 2013 was 
about 1.0 million acre-feet (MAF), which is about 33 percent of average.  In 
comparison to Water Year 2013, the observed Sacramento River Region unimpaired 
runoff through December 31, 2012 was about 4.8 MAF, or about 155 percent of 
average. 
 
On December 31, the Northern Sierra 8-Station Precipitation Index Water Year total 
was 3.3 inches, which is about 19 percent of the seasonal average to date and        
7 percent of an average water year (50.0 inches).  During December, the total 
precipitation for the 8-Stations was 0.9 inches, or about 11 percent of average for 
the month.  Last year on December 31, the Water Year 2013 seasonal total for the 
8-Stations was 32.9 inches, or about 186 percent of average. 
 
On December 31, the San Joaquin 5-Station Precipitation Index Water Year total 
was 3.0 inches, which is about 23 percent of the seasonal average to date and        
7 percent of an average water year (40.8 inches).  During December, the total 
precipitation for the 5-Stations was 1.1 inches, or about 18 percent of average for 
the month.  Last year on December 31, the Water Year 2013 seasonal total for the 
5-Stations was 19.1 inches, or about 147 percent of average.  
 

Selected Cities Precipitation Accumulation as of 12/31/2013 (National Weather Service Water Year.  July through June 

City 
July 1 to Date 
2013 – 2013 
(in inches) 

% 
Average 

July 1 to Date 
2012 – 2012 
(in inches) 

% 
Average 

% Avg “Water Year” 
July 1 to June 30 

2013 - 2014 

Eureka 5.12 30 20.83 122 13 

Redding 3.50 25 19.16 139 10 

Sacramento 1.90 29 11.29 171 10 

San Francisco 2.08 23 13.10 144 9 

Fresno 0.73 20 3.39 93 6 

Bakersfield 1.07 51 0.79 38 17 

Los Angeles 1.04 26 4.28 107 8 

San Diego 2.24 68 3.17 96 22 

 
Key Reservoir Storage (1,000) AF) as of 12/31/2013 

Reservoir River Storage 
Average 
Storage 

% 
Average 

Capacity 
% 

Capacity 
Flood Control 
Encroachment 

Total Space 
Available 

Trinity Lake Trinity 1,187 1,668 71 2,448 48 --- 1,261 

Shasta Lake Sacramento 1,673 2,897 58 4,552 37 -1,698 2,879 
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Lake Oroville Feather 1,286 2,226 58 3,538 36 -1,877 2,252 

New Bullards Bar Res Yuba 431 537 80 966 45 -365 535 

Folsom Lake American 187 479 39 977 19 -390 790 

New Melones Res Stanislaus 1,049 1,344 78 2,420 43 -921 1,371 

Don Pedro Res Tuolumne 1,034 1,329 78 2,030 51 -656 996 

Lake McClure Merced 232 454 51 1,025 23 -443 793 

Millerton Lake San Joaquin 225 278 81 520 43 -211 295 

Pine Flat Res Kings 173 418 41 1,000 17 -498 827 

Isabella Kern 60 154 39 568 10 -110 508 

San Luis Res (Offstream) 604 1,401 43 2,039 30 --- 1,435 

 
The latest National Weather Service Climate Prediction Center (CPC) long-range,   
1-month precipitation outlook for January 2014, issued December 31, 2013, 
suggests below average rainfall for all of California. 
 
SNOWMELT & SEASONAL VOLUME RUNOFF FORECASTING 
SNOW SURVEYS AND SNOW COURSE MAINTENANCE 
As of February 12, 2014, the regional snow pack conditions as reported by the 
remote snow sensors are as follows: 
 

 Northern Sierra – 4” of SWC for 13% of April 1 Avg. 

 Central Sierra – 8” of SWC for 26% of April 1 Avg. 

 Southern Sierra – 5” of SWC for 19% of April 1 Avg. 

 Statewide – 6” of SWC for 20% of April 1 Avg. 

 Statewide – Percent of normal to date = 27% 
 
The February 1, 2014 Snow Survey Results from the courses near Echo Summit 
along Highway 50 indicate a gloom snow pack condition.  The results were: 
 

Location Elevation Snow Depth Water Content % of Average 

Alpha 7600’ 7.5” 1” 13 

Phillips Station 6800’ 12.4” 1.4” 7 

Lyons Creek 6700’ 13.5” 3.0” 22 

Tamarack Flat 6500’ 16.5” 3.0” 18 

 
From the courses measured statewide around February 1, results show a snowpack 
at 6% of the April 1 average and 9% of the February 1 average.  Much of the 
snowpack that fell during last weekend’s storm fell after measurements were made.  
The additional snow is captured in the daily snow sensor information above. 
 
HYDROLOGIC DATA MANAGEMENT 
The Snow Surveys section continues to collect, review, Quality Control, and enter 
Full Natural Flow (FNF), precipitation, snow, and reservoir storage data for 
thousands of locations statewide on a daily basis.  With this data staff continues to 
issue daily, monthly, and seasonal water condition reports on CDEC.  The extreme 
dry conditions during 201314 have brought a lot of media attention and a lot of 
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question from cooperating agencies.  During the month Snow Surveys staff alone 
responded to over three dozen media requests. 
 
BULLETIN 120 AND WATER SUPPLY INDEX FORECASTS 
The low flows this winter are a true reflection of the lack of storm systems moving 
through California.  Observed monthly flows from October through January have not 
exceeded 82 percent of normal for any forecasted river.  During January, no major 
Sierra rivers flowed at a rate greater than 45 percent of normal and the statewide 
average was 8 percent.  The January flows in the Sacramento River, San Joaquin 
River and Tulare Lake regions were 13, 6 and 7 percent of average, respectively. 
 
The February 1, 2014 Water Supply Index (WSI) and Bulletin 120 (B120) forecasts 
were issued on February 10. The forecasts include observed conditions through the 
end of January. 
 
The projected median April-July runoff in the major Sierra river basins ranges from 
14 percent on the Tule River to 55 percent on the Pit River.  Forecasted median 
Water Year runoff ranges from 16 percent for the Tule River to 43 percent for the 
Total Inflow to Shasta Lake.  These first 4 months of this water year have been 
persistently dry, but remember California climate has also been persistently variable 
too.  The WSI forecast can be summarized as follows: 
 
Sacramento River Unimpaired Runoff Water Year Forecast 

 6.2 MAF (50 percent exceedance) (34 percent of normal) 
 
Sacramento Valley Index (SVI) 

 3.7 (50 percent exceedance) (Critical) 
 
San Joaquin Valley Index (SJI) 

 1.1 (75 percent exceedance) (Critical) 
 
A Bulletin 120 Update for conditions on February 11 will be available Thursday, 
February 13.  The March 1, 2014 Bulletin 120 and Water Supply Index forecasts will 
be available on March 10, 2014. 
 
HYDRO-CLIMATE ANALYSES 
No new information this month. 
 
REAL-TIME DATA COLLECTION NETWORK 
No new information this month. 
 
 
RESERVOIR OPERATIONS & RIVER FORECASTING 
This element supports Flood Emergency Response through a coordinated effort with 
various agencies’ operating reservoirs in the system to enhance reservoir 
operations.  The goal of coordinated operation of the reservoirs will be to reduce 
peak flood flows downstream of the reservoirs.  Additionally, this Element supports 
Flood Emergency Response through river forecasting activities conducted in 
coordination with the National Weather Service River Forecast Center located at the 
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Joint Operations Center in Sacramento.  By conducting real-time and long-range 
hydrologic and watershed analyses, this Element provides accurate and timely 
runoff and river peak flow forecasts. 
 
RESERVOIR COORDINATED OPERATIONS 
No new information this month. 
 
RIVER FORECASTING 
No new information this month. 
 
 
FLOOD OPERATIONS EMERGENCY RESPONSE 
This element includes all preparation and planning to execute flood fights, deploy 
teams, provide training, and coordinate local response needs and federal assistance 
in the event of a flood.  This includes maintaining the readiness of the Flood 
Operations Center and all the staff that may have to staff it in the event of an 
emergency and assuring local response efforts can be integrated into the State 
response system. 
 
FLOOD OPERATIONS, TRAINING AND EXERCISES 
Much of the Flood Ops staff are supporting Drought efforts.  Coordination of a DWR 
internal Delta flood emergency exercise continues with HAFOO staff coordinating 
efforts across the Department. 
 
OUTREACH 
Additional products for Drought are being compiled by the Flood Ops Center (in 
addition to daily regular river bulletins) 
 
LOCAL PREPAREDNESS 
Staff continues to work with applicants to execute the Statewide Flood Emergency 
Response grants and the Delta Flood ER grants.  The purchase of the north parcel 
for the Delta Flood ER facility in Stockton is proceeding. 
 
 
EMERGENCY RESPONSE SUPPORT 
This element includes various efforts that will further the Departments understanding 
of the flood system interactions with water supply systems and conjunctive use 
programs. It also includes the update of the Central Valley hydrology for use in risk 
assessment and project development.  Another component includes developing a 
comprehensive plan to response to flood events in the Delta. 
 
CENTRAL VALLEY HYDROLOGY STUDY (CVHS) 
No new information this month. 
 
HYDRAULIC ANALYSIS AND EVALUATION 
In January 2014 the Hydraulic Analysis Section (HAS) continued to manage the 
remaining hydraulic model development work under the CVFED program.  The 
combined riverine and overland flow hydraulic models for the Upper and Lower 
Sacramento River System are 99% and 99% completed, respectively; and for the 
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Upper and Lower San Joaquin River System 97% and 99%, respectively.  In parallel 
HAS also been working on activities related to the development of applications and 
tools using CVFED models and data to support FloodSAFE programs. In addition 
HAS has initiated and been involved in planning, scoping, designing and developing 
tools and applications for CVFED data management including inventory, update, 
visualization and dissemination of CVFED program data and tools for FloodSAFE 
programs and projects. 
 
Following the deliveries of the ULOP 200-year Informational Floodplain Maps (SB 
1278 and AB 1965) for urban communities in July 2013, we continued to respond to 
communities and legislators  regarding maps, model and data requests related to 
the 200-year informational maps during the month of January.  
 
In this month HAS continued to populate the Library of models with CVFED Models 
as they are completed and approved. Approximately fifty percent of the 
comprehensive riverine and over land flow hydraulic models corresponding to the 
CVFED program are populated in LOM.  
 
 
In the month of January, we processed 5 requests for data and transferred a total of 
2,828 LIDAR tiles and 30,612 tiles of Aerial Imagery.  Three of the requests were 
from within DWR and the other two were from outside public agencies. 
Approximately 685 GB of data were transferred covering a land area of 
approximately 6,860 square miles. 
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FUNCTIONAL AREA 2 OPERATION AND MAINTENANCE 
Operation and maintenance is a functional area under FloodSAFE established to 
ensure project facilities are operated and maintained in good working condition.  DFM’s 
Flood Maintenance Office (FMO) has responsibility for operation and maintenance of 
the Sacramento River Flood Control Project as outlined in California Water Code 
sections 8361 and 12878.  Routine operation and maintenance is performed by the 
Sacramento and Sutter Maintenance Yards (Yards).  Outside contractors are 
sometimes given responsibility for non-routine operation and maintenance.  Funding 
from FloodSAFE has expanded the program by providing additional funding for deferred 
maintenance and for new projects identified through a number of inspection programs.  
FMO also provides funds to share costs with the federal government and with local 
maintaining agencies for repair projects. 
 
DWR is responsible for planning projects in a way that avoids or minimizes 
environmental impacts, and for obtaining State and federal environmental permits and 
clearances for projects within Functional Area 2.  DWR works to conduct operation and 
maintenance in a manner that supports public safety while protecting, and where 
possible, enhancing the environment.  As such, environmental stewardship is integrated 
into each of the other major elements rather than a stand-alone element.  Also, with 
DWR’s established open collaborative process, various local, State, and federal 
agencies examine issues together and develop integrated solutions to complex 
environmental compliance requirements and resource opportunities as flood control 
maintenance activities are undertaken. 
 

FLOOD SYSTEM PREPAREDNESS 
Routine maintenance of project facilities is an essential component of Flood System 
Preparedness and is conducted by the Yards.  Routine annual maintenance of 
project levees, channels, and flood control facilities begins in March and continues 
until the beginning of the flood season in October.  The project’s operation and 
maintenance manuals and the criteria for evaluating maintenance practices 
developed by the United States Army Corps of Engineers (USACE) serve as a guide 
for establishing maintenance practices.  The Yards focus on completing all routine 
maintenance activities (including repair of damage caused by previous flood 
season’s high water events) and having adequate flood fighting supplies on hand 
before the onset of the next flood season. 
 
LEVEE MAINTENANCE 
Maintenance of levees includes:  mowing levees and managing vegetation to 
maintain visibility and accessibility for flood fighting, filling rodent holes, inspecting 
and repairing pipe penetrations, keeping levee crown roads in good condition, 
repairing damaged gates, and repairing slumping or eroded levee sections.  Levees 
are inspected four times per year. 

 The maintenance area formation on Cache Creek is underway with the 
completion of the flood benefit map prepared by Wood Rogers.  DWR will meet 
with Yolo County and the City of Woodland to prepare for a public meeting that 
will likely occur in April 2014. 

 The following figure shows the status of routine maintenance activities. 
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Maintenance Activities completed for Fiscal year 2013-2014 

  Veg control 
Rodent 
grouting 

Encroachment 
removal 

Levee 
Restoration 

Levee road 
Minor 

Structures 

MA 1 

 
 

 

 

 
 

MA 3 

 

 

 
   

MA 4 

 

N/A 

 
 

 
 

MA 5 

 

N/A 

 

 

 

 

MA 7 

 

N/A 

 

N/A N/A 

 

MA 9 

  

 

 

N/A 

 

MA 12 

 
 

N/A 

 
  

MA 13 

     
 

MA 16 

 

  
 

N/A 

 

MA 17 

 

N/A 

 

 
  

WC 8361 
State 

maintained 

 

 
 

N/A 

  

 
 N/A = not applicable 
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CHANNEL MAINTENANCE 
Channels are maintained to convey the design flood flow by removing and thinning 
vegetation, and by removing accumulated debris and sediment as 
necessary.  Hydraulic models are developed and applied to analyze channel flow 
capacity and identify critical areas within channels where vegetation or sediment 
needs to be removed to maintain channel capacity.  As the models are completed, 
channel-specific management plans are developed to support on-going maintenance 
activities in the channel.   Approximately 20 percent of the project channels will be 
modeled every year with priority given to channels with suspected deficiencies and 
every channel will be modeled no less than every 5 years. 
 

 Channel maintenance is about 90% complete with respect to mowing, vegetation 
removal, and spraying.  The dry winter has allowed for more work to be completed 
than originally planned. 

 American River Channel Management – Developing GIS data to compare areas 
on American River where DWR has historically performed channel/vegetation 
management with current conditions in those areas.  Data will be used to 
determine how assumptions used in channel modeling efforts compare to current 
conditions and whether those models can be used to evaluate if DWR needs to 
perform maintenance in any of those areas. 

 Butte Creek Hydraulic Model - No new information this month. 

 Cherokee Canal Hydraulic Model - Continuing effort to combine recent CVFED 
hydraulic model and more detailed hydraulic models (closer cross-section spacing 
and more detailed channel roughness assumptions) previously developed by a 
consultant for the upper section of Cherokee Canal (Nelson Road to Highway 162) 
with the hydraulic model developed by FMO for the lower Cherokee Canal 
(Highway 162 to Butte Sink).  Combined model will be used to evaluate channel 
management options for Cherokee Canal. 

 Chico Area Streams Hydraulic Model – DWR’s Northern Region Office (NRO) has 
incorporated comments received from FMO and comments provided by Atkins 
(CVFED Consultant) on portions of model previously adapted by CVFED to the 
extent possible and is rerunning the model and revising the draft model report. 

 Linda and Arcade Creek Hydraulic Model – No new information this month. 

 Natomas Cross Channel (NCC) Hydraulic Model – No new information this month. 

 East Side Canal (aka Coon Creek Interceptor) – Completed recalibration of East 
Side Canal roughness n-values in model.  Conducted initial field visit to determine 
potential maintenance actions needed as identified by initial modeling results. 

 Natomas East Main Drainage Canal (NEMDC) - No new information this month. 

 Putah Creek Hydraulic Model – Incorporating new cross-section data and updating 
model channel roughness based on current conditions. 

 Tisdale Bypass Hydraulic Model – Initial HEC-RAS Model completed.  Preparing 
QA/QC package to send to DWR’s Northern Region Office (NRO). 

 Wadsworth Canal Hydraulic Model – No new information this month. 

 
FLOOD CONTROL FACILITIES MAINTENANCE 
DWR operates and maintains flood control structures such as weirs, pumping plants, 
fish ladders, and bridges.  Routine activities, such as maintaining electrical and 
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mechanical systems, removing debris from intakes, and inspecting facilities for 
deterioration, are performed so the facilities are ready for operation. 
 

 Facility maintenance is complete for the calendar year. 
 
MAINTENANCE YARD FLOOD SEASON PREPAREDNESS 
The Yards serve as first responders for State-operated Maintenance Areas (MA) and 
those areas where the State Legislature has given DWR levee maintenance 
responsibilities.  By October, the Yards prepare for the next flood season by: 
restocking flood fighting supplies, conducting flood fight training that is needed for 
new staff, preparing schedules for high water patrolling or staking that may be 
conducted during the forthcoming flood season, inspecting and repairing 
communication equipment, and coordinating flood fighting activities with DWR’s 
Flood Operations Center. 
 
Sacramento Maintenance Yard 
No new information this month. 
 
Emergency Response 
The Yards, when requested, respond to flood events as first responders in areas 
where they have maintenance responsibilities.  They also provide support to other 
locally maintained areas for flood fighting when requested. 
 
No new information this month. 
 
 
CENTRAL VALLEY FLOOD PROTECTION PLAN (CVFPP) – IMPLEMENTATION  
In addition to the routine maintenance described above, FMO is using FloodSAFE 
bond funds to complete deferred non-routine maintenance projects (such as 
rehabilitation of pumping plants), and rehabilitation and repair of system facilities 
(such as removing accumulated channel sediment and repairing major levee and 
bank erosions sites).  The CVFPP identified several near-term priority actions that 
are being implemented including:  development of rural levee repair criteria, 
proactive erosion repair and stabilization, risk-prioritized repair of critical system 
problems, rehabilitation and maintenance of all-weather levee access roads, and 
participation in federal levee repair programs.  Implementation of the rural levee 
projects will be consistent with the State System-wide Investment Approach (SSIA). 
 
LEVEE REHABILITATION AND REPAIR 
FMO is supporting the rehabilitation and repair of levees through a variety of cost-
share programs with the federal government and local maintaining agencies.  A key 
program for providing local cost-share assistance in rural/agricultural areas is the 
Flood System Repair Project (FSRP) that repairs critical damage to flood control 
facilities. The State, in collaboration with the Central Valley Flood Protection Board 
(CVFPB) and members of the flood control community, is also developing the Rural 
Levee Repair Guidelines (RLRG) to provide guidance for repairs of smaller-scale 
levee deficiencies in rural/agricultural areas. Once developed, these criteria may be 
applied to repairs conducted under the FSRP. 
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Small Erosion Repair Program (SERP) 
DWR is in the final stages of the final Program Environmental Impact Report.  The 
document was distributed to the commenting agencies on Tuesday, January 28, 2014 
for a 10-day mandatory review period.  FMO intends to sign the document by          
mid-February.  Completion of CEQA allows other permits that rely on CEQA to 
progress to completion.  For example, after approval of the program by DWR, the 
CVFPB has tentatively scheduled approval of its CEQA findings for the program 
during the March 2014 Board meeting. 
 
Flood System Repair Project (FSRP) 
Final construction inspection for the Levee Erosion Repair San Joaquin River – 
River Mile 71.5R was conducted on January 22, 2014.  The repair consisted of 
approximately 2,000 feet of rock slope erosion protection with revegetation.  The site 
work was completed in 2013, at which time the one-year plant establishment period 
began.  This construction inspection verified the efficacy of the plant establishment 
period and started the two-year plant maintenance phase of the project. 
 
Rural Levee Repair Guidelines (RLRG) 
The final draft RLRG document has been reviewed by key stake holders:  regional 
coordination groups, coordinating committee members, Central Valley Flood Control 
associations, and State and local Farm Bureaus.  DWR presented this final draft 
document to the Central Valley Flood Protection Board on January 10, 2014 and to 
the Coordinating Committee on January 22, 2014.  Key comments are being 
incorporated and the document will be finalized by March 2014. 
 
Sacramento River Bank Protection Project 
Final construction inspection for the North Levee Setback, Cache Creek LM 3.9 and 
LM 4.2 was conducted on January 24, 2014.  The project constructed two setback 
levees, approximately 1,300 feet and 900 feet long, relocated PG&E power poles 
and re-routed a portion of a county road.  The levees were constructed to respond to 
channel erosion that was compromising the existing levee.  With the completion of 
this project, the last of the 146 sites identified under the Governor’s 2006 Emergency 
Declaration will have been repaired. 
 
PL 84-99 
No new information this month. 
 
CHANNELS – CORRIDOR MANAGEMENT STRATEGY (CMS) 
CMS is a concept for planning, designing, and implementing projects for flood 
control features that DWR has responsibility for maintaining and repairing.  It 
incorporates DWR’s environmental stewardship and sustainability policies, and 
involves developing a vision, strategy, and Corridor Management Plan (CMP) for 
managing corridors that integrate public safety, environmental stewardship, and 
economic stability over a long-term (greater than 30 years) planning horizon.  CMPs 
are a foundation for securing programmatic regulatory agency approvals for on-
going maintenance activities and habitat restoration.  CMPs effectively support the 
objectives of the CVFPP and Conservation Framework in establishing an integrated 
management plan to reduce flood risk, improve ecosystem function, and create a 
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more sustainable flood management system that allows for on-going operation and 
maintenance of flood management facilities. 
 
Lower Feather River Corridor Management Plan (LFRCMP) 
Comments to the draft administrative LFRCMP and appendices were submitted by 
the DWR review team to AECOM (the primary support services contractor) in mid-
January.  The LFRCMP is currently being revised by AECOM.  The revised 
LFRCMP should be ready to distribute to the DWR CMP management team by the 
end of February. 
 
Willow Slough Bypass Channel Rehabilitation Project 
No new information this month. 
 
FLOOD CONTROL FACILITIES – REHABILITATION AND REPAIR 
DWR repairs or replaces flood control structures that are part of DWR 
responsibilities within the Sacramento River Flood Control Project.  These facilities 
include weirs, pumping plants, fish ladders, outfall gates, and bridges. 
 
Butte Slough Outfall Gates (BSOG) 
No new information this month. 
 
Sutter Bypass East Borrow Canal – Weir No. 2 
No new information this month. 
 
Pumping Plants 
Pumping Plant testing is on-going. 
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FUNCTIONAL AREA 3 FLOODPLAIN RISK MANAGEMENT 
The primary purpose of Floodplain Risk Management is to empower local communities 
through floodplain management program support and technical assistance to make wise 
land use decisions in flood prone areas that result in reduced flood risk and preservation 
of the beneficial uses of floodplains.  FPM projects and programs work towards 
development of a statewide integrated approach for flood risk reduction and long term 
floodplain sustainability that reduces loss of life and property damage and minimizes the 
economic impacts associated with flooding. 
 

FLOODPLAIN MANAGEMENT ASSISTANCE 
Floodplain Management Assistance provides statewide technical support to federal, 
state and local agencies, and the public for flood hazard maps, levee data, and the 
National Flood Insurance Program activities including the Community Rating System 
(CRS).  As part of the NFIP Community Assistance Program (CAP) grant-partnership 
with the Federal Emergency Management Agency (FEMA), DWR conducts audits with 
communities participating in the NFIP, provides technical assistance to the public, and 
trains community officials. 
 
In January 2014, the Floodplain Management Assistance Section and Regional 
Office staff conducted Community Assistance Visit (CAV) post-inspection meetings 
for Glenn, Contra Costa, Tehama, and Humboldt Counties. 
 
Staff provided approximate 40-hours of technical assistance to the communities of 
Sacramento County, City of Los Angeles, and City of San Anselmo. Technical 
assistance inquiries were regarding Elevation Certificates, general NFIP insurance 
inquiries and regarding official notifications from FEMA headquarters. 
 
On January 8, staff assisted DWR FloodSAFE with a presentation providing an 
overview of the NFIP to the DWR Land Use Subcommittee. Staff is scheduled to 
make a second presentation covering the Biggert-Waters Flood Insurance Reform 
Act of 2012 at their March 5th meeting. 
 
Staff is hosting a 4-day course and CFM Exam on March 10-13, 2014. This is the 
field deployed version of the FEMA Emergency Management Institute (EMI) E273 
course. This course is designed to provide an organized training opportunity for local 
officials responsible for administering their local floodplain management ordinance.  
 
 
STATEWIDE FLOODPLAIN EVALUATION AND DELINEATION 
Floodplain Evaluation and Delineation works to estimate the frequency, depth, and 
limits of potential flooding throughout the state providing building blocks in terms of 
floodplain assessments, standards, methodologies, tools, and analyses supporting 
multiple applications including FloodSAFE programs and projects and FEMA’s 
National Flood Insurance Program. 
 
Coastal Floodplain Evaluation and Delineation (CFED) 
The Coastal Data Merge Project is a collaboration with the Ocean Protection Council 
(OPC) with the purpose of merging coastal California's topographic/bathymetric data 
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into one formatted data set to provide a consistent application for the entire coast of 
California.  Current status of the project:  
 
No new information this month. 
 
Alluvial Fan Floodplain Evaluation and Delineation (AFFED) 
The AFFED project team reconvenes, when requested, to develop flood models and 
preliminary flood hazard delineation maps for California communities.  Currently, 
there are no active AFFED projects. 
 
No new information this month. 
 
 
CENTRAL VALLEY FLOODPLAIN EVALUATION AND DELINEATION 
Floodplain Evaluation and Delineation works to estimate the frequency, depth, and 
limits of potential flooding in the Central Valley by providing building blocks in terms 
of floodplain assessments, standards, methodologies, tools, and analyses 
supporting multiple applications including FloodSAFE programs and projects and 
FEMA’s National Flood Insurance Program. 
 
No new information this month. 
 
 
FLOOD RISK NOTIFICATION 
Flood Risk Notification focuses on communicating flood risk and risk mitigation 
strategies to the public and to local, state and federal agencies for areas protected 
by the facilities of the State Plan of Flood Control. 
 
No new information this month. 
 
FLOOD RISK PLANNING 
Flood Risk Planning is focused on incorporating flood risk management into 
statewide and local land use decision- making to identify potential flood hazards and 
mitigation strategies to reduce flood risks through creation of integrated  planning 
approaches and datasets that help agencies, communities, and individuals make 
well informed decisions. 
 
No new information this month. 
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FUNCTIONAL AREA 4 FLOOD PROJECTS & GRANTS 
Flood Protection Projects and Projects Grants has been a long-standing California 
Department of Water Resources (DWR) base program, and is expected to continue 
indefinitely, because of the ongoing need for system improvements and the long-lead 
time to implement federal flood control projects.  The program is responsible for the 
majority of physical improvements to the flood management system and provides grant 
money in the Delta and Statewide.  The State acknowledges the program need by 
continuing to be a significant partner in viable flood management projects in the Central 
Valley, Delta, and Statewide. 
 

USACE/CVFPB PROJECTS AND STUDIES 
 
USACE/CVFPB PROJECTS 
The Central Valley Flood Protection Board (CVFPB/Board) continues to participate 
with the U.S. Army Corps of Engineers (USACE) on project non-federal cost-share 
funding to upgrade the Central Valley’s State-federal flood management. 
 
American River Common Features (ARCF) Project 
The ARCF project is improving the levee system along the American and 
Sacramento rivers. 

 Construction is complete for site L9A.  The last two jet grout panels are being 
completed for site L9. 

 USACE completed 100% design on sites R3A, L10, L7, and R7.  The non-federal 
sponsors and USACE are currently negotiating the award for fiscal year (FY) 14 
construction projects.  The design is at 90% for the Natomas East Main Drainage 
Canal (NEMDC) North Extension site.  NEMDC North contract has been 
awarded. 

 
ARCF – Natomas Basin 
The Natomas Basin Project is pending authorization in Congress in the Water 
Resources Development Act (WRDA) 2013 and includes significant improvements to 
the levees along the southern and eastern boundaries of the basin to improve flood 
protection to modern engineering standards. 

 The Senate and House are in a conference committee to negotiate and work 
through the differences in the two WRDA bills; Senate (S) 601 passed by the 
Senate in April 2013, and House of Representatives (HR) 3080 passed by the 
House in October 2013. 

 The Sacramento Area Flood Control Agency (SAFCA) and DWR continue to 
meet to discuss crediting and agreements with USACE, funding, and project 
management for this upcoming project. 

 
Folsom Dam Raise 
The Folsom Dam Raise Project will provide flood damage reduction by increasing 
the reservoir storage capacity by 3.5 feet and performing structural modifications to 
the existing tainter gates for operational safety.  In addition, improvements to the 
temperature shutters and ecosystem restoration along the lower American River will 
provide environmental benefits. 

 No new information to report this month. 
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Folsom Dam Modifications Joint Federal Project (JFP) 
The purpose of the Folsom Dam Modifications Project is to construct an auxiliary 
spillway at the Folsom Dam that will work in conjunction with the existing spillways to 
help the Sacramento region achieve a 200-year flood protection level.  The 
estimated completion for the JFP is October 2017. 

 Construction and Design – The latest project status as of December 15, 2013 is 
as follows: 

 

Phases 
Planning & 

Design 
Construction 

Pre-construction Engineering and Design 100% N/A 

Phase III – Control Structure 100% 69% 

Phase IV – Approach Channel, Chute, and Stilling Basin 100% 10% 

Phase V – Site Restoration 19% 0% 

Project Overall 90% 36% 

 

 The first gate components for the control structure are scheduled to arrive the 
first week of February 2014 from the manufacturer located in Oregon.  USACE 
plans to hold a media event for the gate arrival in late February or early March.  
CVFPB will be invited to attend the media event. 

 
Lake Kaweah Enlargement Project (Terminus Dam, Kaweah River Project) 
The Lake Kaweah Enlargement Project was completed in 2006.  The final financial 
and turnover work is planned to be complete by September 2014. 

 No new information to report this month. 
 
Marysville Ring Levee Improvement Project 
The Marysville Ring Levee Project will provide a 200-year or greater flood protection 
level to the city of Marysville by constructing cut-off walls, levee strengthening, and 
reshaping of the existing levee systems surrounding Marysville. 

 Phase 1 cutoff wall construction was completed in 2012. 

 Phase 2A design is 60% complete with construction award planned for fall of 
2014. 

 Phase 2B design will begin in 2015. 

 Phase 2C design will begin spring of 2014. 

 Phase 3 design will begin summer of 2014. 

 Phase 4A construction is planned to begin spring of 2014. 
 
Mid-Valley Area Levee Reconstruction Project 
The Sacramento River Flood Control System Evaluation – The Phase III Contract 
Area 3 Project is located near Knights Landing in east Yolo County, approximately 
26 miles northwest of Sacramento.  Contract area 3 includes levee reconstruction at 
sites 9, 10, and 11 planned along the Sacramento River.  Sites 12, 12A, and 13 are 
planned along the Knights Landing ridge cut drainage canal. 

 No new information to report this month. 
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South Sacramento Streams Project 
The South Sacramento County Streams Project will increase the flood protection 
level for south Sacramento County’s urbanized area and an area to the south and 
east of the city of Sacramento. 

 Improvements to Florin Creek are at the 90% design stage.  DWR is planning for 
real estate acquisition, utility relocation, and California Environmental Quality Act 
coverage for the planned construction in 2015. 

 
West Sacramento Area Project, Slip Repair 
The West Sacramento Slip Repair Project was completed in 2011 and is awaiting 
close-out by USACE.  On September 4, 2013, Flood Projects Office staff made a 
request to the USACE’s Project Leadership Board to provide the State with a 
schedule to complete the project closeout and final accounting. 

 No new information to report this month. 
 
USACE/CVFPB STUDIES SECTION 
The State, represented by CVFPB, participates and provides cost-share for 
feasibility studies with USACE and local partners.  Several studies are underway. 
 
ARCF General Reevaluation Report (GRR) This study will provide a 200-year level 
of flood protection for the Lower American River, downstream of the Folsom Dam, 
the Sacramento River (downstream of the Natomas Cross Canal), and the Natomas 
Cross Canal. 

 No new information this month 
 
Lower San Joaquin River Feasibility Study 
This study is a coordinated effort by the State, USACE, and the San Joaquin Area 
Flood Control Agency to investigate feasible 200-year level flood protection and risk 
reduction alternatives and opportunities for floodplain restoration, recreational 
enhancements, and ecosystem restoration and enhancement for the city of Stockton 
and surrounding areas. 

 No new information this month 
 
Merced County Streams Project-Bear Creek GRR 
This project will evaluate options to increase the Merced urban area level of flood 
protection from a 50-year to 200-year event. 

 No new information this month 
 
Rock Creek/Keefer Slough Feasibility Study 
This study will generate an environmental impact statement/environmental impact 
report (EIS/EIR) and feasibility study to evaluate federal, State, and local interests in 
planning, designing, mitigating, and improving Rock Creek and Keefer Slough levee 
systems in Butte County. 

 No new information this month 
 
Sutter Basin Feasibility Study 
This multipurpose study will address levee improvement measures for existing levee 
systems protecting Yuba City and the surrounding communities in the Butte/Sutter 
basin, as well as environmental restoration and recreation opportunities. 
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 No new information this month. 
 
West Sacramento GRR 
The GRR is being conducted to study future work necessary to provide a minimum 
200-year level of flood protection for the city of West Sacramento. 

 No new information this month. 
 
West Stanislaus County - Orestimba Creek Feasibility Study 
This study will evaluate feasible flood protection alternatives for the city of Newman 
and the surrounding agricultural areas to achieve a 200-year level of flood 
protection. 

 No new information this month 
 
White River/Deer Creek Feasibility Study 
This study will generate an EIS/EIR and feasibility study to evaluate federal, State, 
and local interests in planning, designing, mitigating, and improving existing levee 
system of White River and Deer Creek in Tulare County. 

 No new information this month 
 
Woodland/Lower Cache Creek Feasibility Study 
This study is a State, USACE, and the city of Woodland coordinated effort to 
investigate the feasible 200-year level flood protection and risk reduction alternatives 
and opportunities for floodplain restoration, recreational enhancements, and 
ecosystem restoration for the city of Woodland and surrounding areas.  The study 
will continue efforts, suspended in 2004, after significant local resistance to the 
USACE-selected flood barrier option alternative halted the study. 
● No new information this month 
 
Cache Creek Settling Basin 
This settling basin was initially constructed in 1937 and modifications were 
completed in 1993.  As a part of the federal authorization for the most recent 
improvements completed in 1993, the project authorization specified additional 
improvements to be considered at year 25 or when the sediment trapping efficiency 
fell below 30 percent. 

 No new information this month. 
 
Yuba River Basin Project GRR 
The Yuba River Basin Project GRR consists of increasing the Yuba River Basin 
flood protection level in Marysville, Linda, Olivehurst, and Arboga.  

 No new information this month. 
 
 
CENTRAL VALLEY FLOOD PROJECTS 
This element is responsible for flood projects review and federal feasibility studies 
cost-sharing.  It contains three components:  Feasibility Studies, Early 
Implementation Program (EIP) Projects, and Flood Control Projects. 
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EIP PROJECTS 
EIP includes projects ready to proceed in advance of the Central Valley Flood 
Protection Plan.  An approval element for these projects ensures they do not 
eliminate opportunities or prejudice the flood risk reduction alternatives that would 
provide regional or system-wide benefits. 
 
Knights Landing Levee Repair Project 
This project will repair 3.4 miles of levee along the left (east) bank of the Knights 
Landing Ridge Cut back to the USACE 1957 Design Profile. 

 No new information this month.  
 
Levee District 1 (LD-1) – Setback Levee at Starbend Feather River 
LD-1 constructed a 3,400-foot-long setback levee at Star Bend near river mile (RM) 
18.0 on the right bank of the Feather River to provide increased flood protection for 
Yuba City.  

 No new information this month. 
 
Reclamation District 17 (RD-17) – 100-Year Seepage Area Project 
RD-17 levees have unacceptably low safety factors due to under-seepage and 
through-seepage.  These issues are being addressed by constructing seepage 
berms, slurry walls, and a setback levee to increase the flood protection level for 
south Stockton, Lathrop, and Manteca.  

 No new information this month. 
 
Three Rivers Levee Improvement Authority (TRLIA) – Feather River 
This project will result in a 200-year flood protection level for Highway 65 and 70, 
and will also improve flood protection for Olivehurst, Linda, Plumas Lake, Marysville, 
and Yuba City.  This project includes one of the largest setback levees west of the 
Mississippi River, and creates 1600 acres for on-site mitigation, agricultural use, and 
habitat.  

 No new information this month. 
 
TRLIA – Upper Yuba River 
This project will result in a 200-year level of flood protection for Highway 65 and 70, 
and will also improve flood protection for Olivehurst, Linda, Plumas Lake, Marysville, 
and Yuba City.  This project includes a portion of the Yuba River’s south levee.  

 No new information this month. 
 
SAFCA – Natomas Cross Canal 
This Natomas Levee Improvement Program project will install cutoff walls to prevent 
seepage, under-seepage, and raise the levee to improve the Natomas Basin’s flood 
protection and create a 200-year minimum flood protection level. 

 No new information this month. 
 
SAFCA – Sacramento River East Levee 
This Natomas Levee Improvement Program project will install cutoff walls to prevent 
seepage, under-seepage, and raise the levee to improve the Natomas Basin’s flood 
protection and create a 200-year minimum flood protection level.  SAFCA plans to 
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complete components to element 12A (RM 67) along the Sacramento River and 
have the USACE complete the remaining work. 

 No new information this month. 
 
San Joaquin Area Flood Control Agency (SJAFCA) – Smith Canal Closure 
Structure 
The Smith Canal Closure Structure Project will construct an Obermeyer gate at the 
mouth of the Smith Canal on the San Joaquin River/Stockton Deep Water Ship 
Channel.   The cost to design the structure is $2,412,500. 

 No new information this month. 
 
West Sacramento Area Flood Control Agency (WSAFCA) – North and 
Southport 
Improvement 

 North Area Plan 
The California Highway Patrol Academy, Rivers, and I-Street Bridge projects are 
part of the North Area Plan.  All construction is complete for these sites.  These 
projects correct through-seepage and foundation under-seepage that have 
excessive hydraulic gradients, embankment instability, and erosion problems.  All 
three projects are designed to provide a 200-year flood protection level for about 
47,000 residents. 
No new information this month. 

 Southport Area 
The Southport area project is being designed and may include a large setback 
levee. 
No new information this month. 

 
Sutter Butte Flood Control Agency (SBFCA) – Feather River West Levee 
Project (FRWLP) 
FRWLP is designed to repair approximately 35 miles of levee along the west bank of 
the Feather River from the Thermalito Afterbay to the north end of Star Bend.  The 
design will include slurry walls and seepage berms to protect Gridley, Biggs, Live 
Oak, Yuba City, and parts of Sutter and Butte counties.  FRWLP’s highest priority 
segment was identified as Project Area C.  DWR has decided to pursue this project 
area as the first construction contract. 

 Discussions continue to address SBFCA’s inquiries regarding availability of 
additional funding to complete their project. 

 Construction of 1-mile of levee is complete. 
 
 
STATEWIDE FLOOD PROGRAMS 
The Statewide Flood Programs provide local entities financial support for State-wide 
flood and ecosystem restoration related projects.  These programs include the Flood 
Control Subventions Program (FCSP), the Flood Corridor Program (FCP), the Local 
Levee Assistance Program (LLAP), and the Yuba-Feather Flood Protection Program 
(YFFPP). 
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Yuba-Feather Flood Protection Program (YFFPP) 
YFFPP provides Proposition 13 financial assistance to local entities that can 
demonstrate non-structural flood management projects that show a peak flood flow 
reduction, flood stage, and flood risk in the Yuba and Feather River (including 
wildlife habitat enhancement and/or agricultural land preservation). 

 No new information this month. 
 
Flood Corridor Program (FCP) 
FCP provides local assistance grants to local governments, special districts, and 
non-profit organizations for flood risk reduction projects using non-structural 
methods.  Each project must also include an ecosystem restoration or agricultural 
land conservation component. 

 Hamilton City Flood Damage Reduction and Ecosystem Restoration Project – 
Escrow closed on the 512-acre acquisition of the Miles et al. property on January 
28, 2014. 

 
 
DELTA FLOOD PROJECTS 
This is a grants program that works with more than 60 reclamation districts in the 
Delta and Suisun Marsh to maintain and improve the flood control system and 
provide protection to public and private investments in the Delta, including water 
supply, habitat, and wildlife.  The program, through its two major components; Delta 
Levees Maintenance Subventions Program and Delta Levees Special Flood Control 
Projects, works with the local agencies to maintain, plan, and complete levee 
rehabilitation projects. One of the requirements to qualify for available funds is for 
the project to result in no Delta habitat net loss.  Additional Bay-Delta Levees Branch 
responsibilities are to support the levee system and habitat development; improve 
Delta flood fight capability through planning, cooperative efforts, encouraging the 
emergency response plan development for each Delta island; and conducting 
necessary program studies and contract efforts. 
 
DELTA LEVEES MAINTENANCE SUBVENTION PROGRAM 
DWR staff, on behalf of CVFPB, initiates and manages work agreements to fund 
levee maintenance and rehabilitation. To date, the status of work agreements is as 
follows: 
 
Work Agreements for FY 2012-2013. 

 The CVFPB’s executive officer executed 65 work agreements. 

 Staff received 60 final claims by the November 1, 2013, deadline totaling 
approximately $12 million worth of work. 

 DWR staff has conducted 37 joint levee inspections with the California 
Department of Fish and Wildlife and the local agencies. 

 Claims are currently being reviewed for eligibility and completeness.  Once fully 
reviewed, the eligible amounts will be reimbursed to the local agencies. 

 
Work Agreements for FY 2013-2014. 

 On September 13, 2013, the Board approved the FY 2013-14 funding plan for 
$12 million dollars.  Work Agreements have been mailed to the 67 local 
agencies for signature by the local agencies. 
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 To date, we have received 7 signed copies of the Work Agreements from the 
local agencies and will be routed to the CVFPB’s executive officer for execution. 

 
DELTA LEVEES SPECIAL FLOOD CONTROL PROJECTS 
DWR initiates and manages project funding agreements in support of local agency 
levee rehabilitation, habitat, or other projects.  DWR executes agreements 
authorizing the work proposed under Project Solicitation Packages. 
 
Current information can be found at: 
 

http://www.water.ca.gov/floodmgmt/dsmo/bdlb/spp/ 
 
 
  

http://www.water.ca.gov/floodmgmt/dsmo/bdlb/spp/


24 
 

FUNCTIONAL AREA 5 EVALUATION & ENGINEERING 
Evaluation & Engineering is a FloodSAFE Functional Area established to address 
assessments of existing flood management facilities to identify deficiencies and needed 
improvements.  This is a new Functional Area that is expected to continue after the 
FloodSAFE foundational objectives are met.  Functional Area activities are performed in 
partnership with the USACE, which prior to FloodSAFE, conducted most evaluations 
and engineering for existing facilities.  This Functional Area is based on the 
acknowledgement that changing conditions, new knowledge about system performance, 
and eventual facility deterioration will demand continued evaluation and engineering 
services. 

 
URBAN LEVEE EVALUATION (ULE) 
DWR is required to evaluate the current level of performance of the State-Federal 
flood protection system in the Central Valley.  Urban levees are levees that provide 
protection to developed areas with a population of at least 10,000 people.  The 
evaluation of current urban levee performance is to include an estimate of the risk of 
levee failure, a discussion of the inspection and reviews performed, and 
recommendations regarding the levees and future work activities.  The geotechnical 
engineering being performed will help flood managers understand the overall flood 
risks to populated areas in the Central Valley and consider alternative changes to 
the flood management system to better manage the risks. 
 
ULE is evaluating 470 miles of urban levees that include State-Federal project 
levees, as well as appurtenant non-project levees that provide protection to urban 
areas receiving some protection from the State-Federal flood system.  Urban levees 
are being evaluated to determine whether they meet defined geotechnical criteria for 
landside and waterside slope stability, under- and through-seepage, erosion, 
freeboard, seismic and, where needed, to identify remedial measures and cost 
estimates to achieve the defined geotechnical criteria.  The information developed to 
date has been used in support of the Central Valley Flood Management Planning 
Program to inform development of two required 2012 documents: the Flood Control 
System Status Report and the Central Valley Flood Protection Plan.  Information 
currently shown in the table below is in process or pending, and will be used to 
support the 2017 updates to these documents. 
 
The final analyses and Geotechnical Evaluation Report (GER) is the end result of a 
five-step process that includes the following steps:  historical data collection, initial 
field investigation, preliminary analysis, supplemental field investigation, and final 
analyses and reporting. Each of these five steps results in the below listed 
deliverables. 
 
The overall status of the ULE program intermediate and final deliverables for the 27 
urban levee study areas are shown in the table below. 
 

No. Urban Study Area 

Historic 
Data 

Collection 
(TRM) 

Initial Field 
Investigation

s 
(P1GDR) 

Preliminary 
Analyses 

Supplemental 
Field 

Investigations 
(SGDR) 

Final 
Analyses & 

Report (GER) 

1 Chico Done Done Done Done In Progress 

2 Marysville Done Done Done Done Draft 
Volume 1 in 



25 
 

No. Urban Study Area 

Historic 
Data 

Collection 
(TRM) 

Initial Field 
Investigation

s 
(P1GDR) 

Preliminary 
Analyses 

Supplemental 
Field 

Investigations 
(SGDR) 

Final 
Analyses & 

Report (GER) 

preparation 

3 RD 784 Done Done Done Done  Final 
Volume 1 in 
preparation 

 

4 Feather River West 
Levee 

Done Done Done Done Draft 
Volume 1 in 
preparation 

5 Sutter Bypass 
Wadsworth 

Done Done Done Done Draft 
Volume 1 in 
preparation 

6 American River Done Done Done Done Draft 
Volume 1 
and 2 in 

preparation 

7 Sacramento River Done Done Done Done  Draft 2 
Volume  1 

in 
preparation 

8 Davis Done Done Done Done Draft 
Volume 1 in 
preparation 

9 Woodland Done Done Done Done Draft 
Volume 1 in 
preparation 

1
0 

NEMDC East Done Done Done Done Draft 
Volume 1 in 
preparation 

1
1 

NEMDC West Done Done Done Done Draft 
Volume 1 in 
preparation 

1
2 

Natomas North Done Done Done Done Draft 
Volume 1 
and 2 in 

preparation 

1
3 

Natomas South Done Done Done Done Draft 
Volume 1 in 
preparation 

1
4 

West Sacramento Done Done Done Done Done 

1
5 

DWSC Done N/A N/A Done In Progress 

1
6 

South Sac Streams Done N/A Done Preparing 
Final  

In Progress  

1
7 

RD 404 Done Done Done Done Draft 2 
volume  1 
submitted 

1
8 

RD 17 Done Done Done Done In Progress 

1
9 

Bear Creek Done Done Done Done Draft 
Volume 1 in 
preparation 

2
0 

Calaveras River Done Done Done Done In Progress 

2
1 

Lincoln Village Done N/A N/A Done In Progress 

2
2 

Brookside Done N/A N/A Done In Progress 

2
3 

Rough and Ready Done N/A N/A In Progress In Progress 
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No. Urban Study Area 

Historic 
Data 

Collection 
(TRM) 

Initial Field 
Investigation

s 
(P1GDR) 

Preliminary 
Analyses 

Supplemental 
Field 

Investigations 
(SGDR) 

Final 
Analyses & 

Report (GER) 

2
4 

Boggs Tract Done N/A N/A In Progress In Progress 

2
5 

Shima Tract Done N/A N/A In Progress In Progress 

2
6 

SJAFCA upland levees Done N/A N/A In Progress In Progress 

2
7 

Smith Canal Done N/A N/A In Progress In Progress 

Notes: 
1) In areas where detailed recent studies were performed in advance of the GER five-step process, initial 

field investigations and preliminary analyses were not performed and the Technical Review 
Memorandum (TRM) incorporated these recent studies instead. 

2) In Progress means that the work has been initiated and is in various stages of completion.  The 
remaining In Progress SGDR work is nearing completion. 

 
ULE SUMMARY 

 Overall, ULE is 88% complete. 

 Over 2000 interview records and historic reports have been obtained and 
reviewed.  These records/reports have not currently been entered into the 
database but will be after completion of the ULE program. 

 400 miles of urban levees were surveyed using low altitude, high accuracy      
(+/- 6 cm) LiDAR survey techniques to generate topographic survey data. 

 A bathymetric survey, to generate underwater topographic survey data, was 
performed for over 100 miles of river systems and integrated with the LiDAR 
survey to provide levee cross-section profiles that have both landside and 
waterside topography. 

 300 miles of levees were subject to Helicopter-based Electro-Magnetic 
Geophysical Survey (HEM). The HEM was performed to assist in assessing the 
subsurface stratigraphy between borings and determine the need for additional 
explorations. 

 To supplement the HEM in no fly zones, over 100,000 feet of land based 
geophysical surveys were performed. 

 For each of the 27 urban areas, detailed geomorphic studies and associated 
mapping were conducted to support the field explorations and subsequent 
analyses. 

 Over 5,300 explorations along with approximately 15,000 laboratory tests have 
been performed as part of this effort for the 27 urban levee study areas. 

 The West Sacramento GER was finalized in May 2012.Final RD 784 GER 
volume 1 under preparation. 

 RD 404 Draft 2 GER Volume 1 completed. 

 The current date for completion of all GERs is planned for the end of 2014. 

 Completed responses to comments regarding the special ICB and Seismic 
Review Panel meeting to review project seismic vulnerability analysis protocols 
held on December 13, 2013. 
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NON-URBAN LEVEE EVALUATION (NULE) 
DWR is required to evaluate the current level of performance of the State-Federal 
flood protection system in the Central Valley.  Non-urban levees are levees that 
provide protection to agricultural areas and developed areas with a population of 
fewer than 10,000 people.  The evaluation of current system performance includes 
an estimate of the risk of levee failure, a discussion of the inspection and reviews 
performed, and recommendations regarding the levees and future work activities.  
The geotechnical engineering being performed will help flood managers understand 
the overall flood risks to populated areas in the Central Valley and consider 
alternative changes to the flood management system to better manage the risks. 
 
NULE is evaluating approximately 1,500 miles of non-urban levees that include 
State-Federal project levees and appurtenant non-project levees that also provide 
protection to non-urban areas receiving some protection from the State-Federal 
flood protection system.  Non-urban levees are being evaluated to determine 
whether they meet defined geotechnical design criteria at the 55/57 design water 
surface for slope stability, under- and through-seepage, erosion, and, where needed, 
identify remedial measures and cost estimates to achieve the defined geotechnical 
design criteria.  The information being developed will be used in support of the 
Central Valley Flood Management Planning Program to inform development of the 
six regional plans. 
 
The overall status of the NULE program intermediate and final deliverables for the 
21 non-urban levee study areas are shown in the table below. 
 

No. Non-Urban Study Area 

Geotechnical 
Assessment 
Report (GAR) 

Remedial 
Alternatives and 

Cost Estimate 
Report (RACER) 

Geotechnical 
Data Report 

(GDR) 

Geotechnical 
Overview 

Report (GOR) 

1 Chico/North/South Done Done Done In Progress 

2 Clarksburg Done Done Done 

Final volume 1 
in Progress, 

Final volume 2 
in Progress 

3 Colusa Drain Done Done Done 
Draft volume 1 
Submitted to 

DWR for review 

4 Colusa North Done Done Done In Progress 

5 Colusa South Done Done Done 
Draft volume 1 
Submitted to 

DWR 

6 Gerber Done Done Done 

Volume 1 
Done, Draft 
volume 2 in 

Progress 

7 Knights Landing Done Done Done 

Draft volume 1 
complete – 

conversion to 
template 
underway 

8 Sutter Done Done Done 

Final volume 1 
in Progress, 

Draft volume 2 
in Progress 

9 Wheatland Done Done Done In Progress 
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No. Non-Urban Study Area 

Geotechnical 
Assessment 
Report (GAR) 

Remedial 
Alternatives and 

Cost Estimate 
Report (RACER) 

Geotechnical 
Data Report 

(GDR) 

Geotechnical 
Overview 

Report (GOR) 

10 Woodland South Done Done Done 

Volume 1 
Done, Draft 
volume 2 in 

Progress 

11 Ash Slough Done Done  Done In Progress 

12 Berenda Slough Done Done Done In Progress 

13 Black Rascal/Fairfield Done Done Done In Progress 

14 Diverting Canal/Mormon Done Done Done In Progress 

15 ESB/Chowchilla Done Done Done In Progress 

16 Fresno River Done Done Done In Progress 

17 Gravelly Ford Done Done Done 

Revised GOR 
Volume 1 

under review 
by DWR 

18 RD 2064 Done Done Done In Progress 

19 RD 2075 Done Done Done In Progress 

20 RD 2095 Done Done Done In Progress 

21 SJRRP/CCID Done Done Done In Progress 

22 
SJAFCA orphan levees 
(upper Bear Creek) 

In process NA NA NA 

 
NULE SUMMARY 

 Overall, Non-Urban Levee Evaluations are 89% complete. 

 Over 8,000 records have been obtained and incorporated into a searchable 
Microsoft Access database. 

 Over 7,000 points of interest have been recorded and incorporated in GIS-based 
maps that also link to the project records database. 

 For the 21 non-urban areas, surficial geomorphic studies and associated 
mapping efforts were conducted.  More detailed efforts were performed in 
selected areas.  The surficial mapping was performed to aid the GAR, while the 
more detailed efforts were performed to aid field exploration efforts. 

 Over 3,000 explorations along with approximately 6,000 associated laboratory 
tests were performed as part of this effort for the 21 leveed areas protecting 
populations greater than 1,000. 

 Drilling is complete. 

 Laboratory testing is complete. 

 Preparation of GDRs for NULE study areas is complete. 

 Preparation of GORs is continuing, with the current delivery dates scheduled for 
mid-late 2014. Woodland South final GOR volume 1 and Gerber final GOR 
volume have been completed. 

 Preparation of GORs continued for each of the study areas.  The results 
presented in the GORs will support FMO, regional plans, and SJRRP studies. 

 A geotechnical assessment of non-urban levees in upper Bear Creek is 
underway. The draft Geotechnical Assessment Report is being prepared, to be 
completed in the spring of 2014. 

 An effort is currently underway to transfer ULE/NULE data to the California Data 
Exchange Center. The goal of this effort is to make ULE/NULE data available to 
other potential users at DWR (e.g., maintenance and inspections personnel). 
Data exchange requirements are being developed. This effort will be completed 
in parallel with the completion of the ULE/NULE projects. 
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SUPPORT OF OTHER DWR AND USACE PROGRAMS 
CVFPP 
In support of Central Valley Flood Planning Program (CVFPP), ULE and NULE data 
and preliminary analyses were used to define levees reaches requiring remediation 
to bring them up to appropriate design standards; develop corresponding conceptual 
cost estimates; and prepare levee reliability curves and maps showing limits of 
deficiencies by failure mode (e.g., seepage, stability, erosion). 
 
CVFED 
To support Central Valley Flood Evaluation and Delineation Program, ULE and 
NULE data and preliminary analyses were used to establish the height at which a 
levee no longer meets criteria for stability and seepage for 2100 miles of levees. 
Revisions to the previously submitted data set using updated (circa February 2013) 
ULE/NULE analyses have been submitted to CVFED. An addendum to the 
previously submitted technical memorandum was prepared. 
 
FSRP 
In support of the FSRP, NULE and ULE information is being used to perform 
detailed assessment of potential repair sites in 74 Leveed Areas in the Central 
Valley.  The 8000 records and 7000 points of interest collected for NULE were used 
as a basis for FSRP.  Information and processes developed under NULE and ULE 
have been used to screen, assess and estimate the initial remediation costs of 
specific repair sites.  In addition, FSRP repair sites undergoing further feasibility and 
design studies will use field investigation and analyses data being performed under 
the NULE project.  Field reconnaissance for the FSRP project was completed by 
eight teams comprised of a combination of DWR and contractor staff. The Field 
Reconnaissance Summary Reports for the Sacramento River Basin and the San 
Joaquin River Basin have been finalized. The Pre-feasibility Cost Estimate Reports 
for north and south leveed areas have been finalized. Support of outreach to LMAs 
continues. 
 
In addition to supporting the FSRP, NULE project information is being used to 
support development of the Rural Levee Repair Guidelines (RLRG) including 
preparation of templates for typical repairs. Development of the RLRG involves a 
collaborative effort with input from the U.S. Army Corps of Engineers, the Central 
Valley Flood Protection Board, DWR, local maintaining agencies, subject matter 
experts, and interested parties. The final draft RLRG document is currently under 
review by key stakeholders. 
 
SAN JOAQUIN RIVER RESTORATION PROGRAM 
The LEP team is supporting the San Joaquin River Restoration Project’s efforts to 
meet the requirement of the settlement to increase the flow in the upper San Joaquin 
River. This support consists of providing to the Bureau of Reclamation and local 
maintaining agencies analyses of the geotechnical conditions of levees so that they 
can manage increases in flow with an understanding of the potential increased risk 
of flood. Standard geotechnical criteria (factor of safety, exit gradient) are being 
used. Task Order SJ105 is being implemented during the reporting period and draft 
geomorphology mapping is complete.  The first phase of field explorations has been 
completed.  Laboratory testing is complete for soil samples from these 
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explorations.  Analyses for areas with significant channel fill have been completed 
and a summary technical memorandum was prepared. A geophysical resistivity 
study is underway, scheduled to be completed late February-early March, to identify 
potential anomalous levee conditions between existing exploration locations. The 
geophysical data will aid in the planning for other Phase 2 field activities. Phase 2 
field work is to be completed during the summer of 2014. 
 
USACE LOWER SAN JOAQUIN GENERAL REEVALUATION REPORT 
(LSJGRR) 
Remediation cost estimating support – protocol developed for ULE/NULE levee 
repair cost estimating was provided to USACE to assist their GRR program for the 
lower San Joaquin system. 
 
PROSPECT ISLAND TIDAL HABITAT RESTORATION PROJECT 
Geomorphic mapping from the ULE/NULE program was augmented to support the 
Prospect Island Tidal Habitat Restoration Project being conducted by DWR’s Geology 
and Groundwater Investigations Section North Central Region.  Final mapping and 
accompanying Technical Memorandum were submitted October 18,   2013. 
 
 
TECHNICAL REVIEW 
Geotechnical analyses are being conducting on behalf of the CVFPB on an “as-needed” 
basis and to support proposed and ongoing capital improvement projects.     
Collaboration with the USACE is occurring with on-going geotechnical studies,     
including review of associated documents that may impact the CVFPP. 
 

 Technical reviews are currently being performed for the Sutter Butte Area Flood 
Control Agency, the (LSJFS) Lower San Joaquin Feasibility Study, and RD 17. 

 ULE/NULE continues providing additional supporting data to USACE for the 
LSJFS. 

 ULE continues to review/provide construction support the SBFCA Feather River 
West design project. 

 
TECHNICAL POLICY SUPPORT 
A statewide seismic policy was developed for levee performance, emergency levee 
remediation, and long-term levee remediation.  Urban Levee Design Criteria (ULDC) 
were developed to guide local urban levee improvement projects.  Research is being 
conducted to resolve gaps in knowledge associated with the effects that woody 
vegetation growing on or near levees and animal burrowing activities have on levee 
integrity; and to provide technical support for the development of management 
policies as part of the CVFPP. 
 

 For vegetation issues, joint research with Sacramento Area Flood Control Agency 
(SAFCA) continues with ULE/NULE logistical and technical support.  The 
following studies have been or are nearly completed: 
o Tree Root Architecture – How and where do tree roots grow on and near 

levees? 
o Levee Slurry Wall Investigations – Do tree roots penetrate slurry walls?   

What are their effects? 
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o How Trees affect Seepage and Stability of Levees – Do tree roots become 
preferential seepage pathways through a levee and do trees contribute to 
levee slope instability? 

o Tree Windthrow – What are the forces necessary to topple trees on California 
Levees? 

o Burrowing Mammal Habitat Associations – How is burrowing mammal 
abundance related to the presence or absence of trees on levees? 

o Levee Mammal Burrow Characterization and Grouting Efficacy – What are 
the seepage and stability implications of burrowing mammal activity on 
levees?  Do standard grouting methods seal burrows in a levee? A 
conceptual study of the impacts is underway. 

o Forensics – Has woody vegetation affected historic levee performance? 

 In addition to the static evaluation process, two seismic studies are being 
performed for the ULE project.  The objective of the first study is to develop 
conceptual seismic remediation alternatives and associated costs for areas of 
urban levees that have been identified as being potentially compromised by 
earthquake loading in the GER.  The second seismic study focuses on West 
Sacramento as a prototype to perform economic analyses and to develop a 
cost/benefit assessment for seismic remediation.  As part of this effort, a draft 
Seismic Remediation Alternative Report and a prototype seismic remediation 
cost/benefit study reports for the West Sacramento study area were prepared. 

 Participated in various FloodSAFE FAXCTs (Functional Area Cross Coordination 
Teams). 
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FUNCTIONAL AREA 6 FLOOD MANAGEMENT PLANNING AND 
CONSERVATION STRATEGY 

The Flood Management Planning and Conservation Strategy Functional Area refer to 
the planning and analysis necessary to evaluate flood systems as complete systems 
consistent with the intent of the FloodSAFE Implementation Plan rather than a set of 
individual, isolated projects.  This functional area consists of three elements: Central 
Valley Flood Management Planning (CVFMP) Program, Statewide Integrated Flood 
Management Planning, and Conservation Strategies. 
 

CENTRAL VALLEY FLOOD MANAGEMENT PLANNING (CVFMP) 
The CVFMP Program is one of several programs being managed within FloodSAFE 
California.  The CVFMP Program addresses most of the flood-related planning 
activities that were authorized by the Legislature during the 2007/2008 session 
within much of the Central Valley.  The CVFMP Program consists of two primary 
projects - State Plan of Flood Control (SPFC) and the Central Valley Flood 
Protection Plan (CVFPP). 
 
STATE PLAN OF FLOOD CONTROL (SPFC) 
The SPFC primarily includes: (1) SPFC Descriptive Document and (2) Flood Control 
Systems Status Report (FCSSR), which were completed and provided to Central 
Valley Flood Protection Board (Board) in November 2010 and December 2011, 
respectively.  The SPFC Descriptive Document is to be updated as the SPFC is 
modified.  The FCSSR is to be updated in 2016, and in subsequent years ending in 
1 and 6. 
 
CENTRAL VALLEY FLOOD PROTECTION PLAN (CVFPP) 
The CVFPP reflects a system-wide approach to protecting lands currently protected 
from flooding by the SPFC.  The Board adopted the 2012 CVFPP on June 29, 2012.  
The CVFPP is to be updated in 2017, and in subsequent years ending in 2 and 7.  
The 2012 CVFPP presents a State Systemwide Investment Approach (SSIA) for 
making improvements to the SPFC over time through five flood management 
programs: (1) Flood Emergency Response Program, (2) Flood System Operations 
and Maintenance Program, (3) Floodplain Risk Management Program, (4) Flood 
System Assessment, Engineering, Feasibility, and Permitting Program, and (5) 
Flood Risk Reduction Program.  Two important components in further refining flood 
system improvements include developing Regional Flood Management Plans 
(RFMP) and two State-led Basin-wide Feasibility Studies (BWFS). 
 
Regional Flood Management Planning (RFMP) 
RFMP is a DWR sponsored and locally led planning process to develop a long-term 
vision of flood management in six regions in the Central Valley.  Initial elements of 
the RFMPs include a Regional Flood Atlas, information on Regional Flood 
Management Priorities, and a Regional Financial Plan.  RFMPs are being 
coordinated with the two BWFS led by DWR.  DWR staff continues to support RFMP 
efforts. DWR staff and SPFC Coordinators have participated in locally led 
workgroups and meetings to help with identifying regional problems, financial 
planning, flood emergency response, and small community protection strategies.  
Monthly progress reports and RFMP activities are provided directly to the Board by 
Kim Floyd. 
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Basin-Wide Feasibility Studies (BWFS) 
The two BWFS (Sacramento River Basin and San Joaquin River Basin) are being 
conducted to describe the State’s flood management objectives in each river basin, 
refine the scale and location of system elements in connection with regional 
improvements in the SSIA, inform development of the CVFPP financing plan, and 
integrate a system-wide environmental conservation strategy. To support 
development efforts of the BWFS, major work efforts are divided into Plan 
Formulation, Technical Evaluations, and Communication & Engagement & 
Coordination. 
 

 Plan Formulation 
CVFPO staff is conducting necessary analysis and developing documentation for 
completion of Milestone 2.  With an anticipated completion date of April 2014, 
Milestone 2 will document the plan formulation approach for a range of SSIA 
consistent system configurations.  The identified system configurations will 
undergo robust technical analysis including a trade-off analysis after the 
completion of Milestone 2. 

 Technical Evaluations 
The Central Valley Flood Planning Office (CVFPO) continues to work on a 
number of tasks to support the Sacramento River and San Joaquin River Basin-
wide Feasibility Studies. Some of these tasks include assessing potential bypass 
system modifications to the State Plan of Flood Control (SPFC) to improve flood 
conveyance, and developing economic analysis procedures for flood 
management studies. The technical evaluation being undertaken for the 
feasibility studies utilizes the following tools: 
o The Central Valley Hydrology Study (CVHS) Products and Tools that include 

unregulated volume-frequency curves, HEC-HMS Rainfall-Runoff Models, 
and HEC-ResSim Reservoir Simulation Models will be used for the hydrologic 
analysis. Their output serving as input to the CVHS HEC-RAS 1-D model for 
in-channel hydraulic analysis. 

o A 2-D hydrodynamic RMA2 model to propagate the sea-level rise projections 
in the delta to the downstream boundary of the HEC-RAS models. RMA2 will 
also be used to evaluate the complex hydraulics of the lower Sacramento 
Bypass system. 

o The recently completed and more refined Central Valley Floodplain 
Evaluation and Delineation (CVFED) HEC-RAS 1-D model will replace the 
CVHS HEC-RAS model for hydraulic analysis. The CVFED FLO-2D models 
will be used for the floodplain modeling. 

 Communication, Engagement, and Coordination 
CVFPO presented the status of the Sacramento Basin-wide Feasibility Study at 
the Mid and Upper Sacramento River Regional Flood Management Plan System 
Improvements Focus Area Work Group in Colusa. 
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STATEWIDE INTEGRATED FLOOD MANAGEMENT PLANNING 
The Statewide Integrated Flood Management Planning Program (SFMP) is intended 
to address flood risk to life and property statewide, and develop recommendations to 
guide the state's flood risk management strategic policies and investment 
decisions.  The program inventoried existing and future flood management needs in 
the state's regions, identified opportunities for integrated flood management, and 
formulated potential integrated flood management solutions.  The program published 
the report titled "Report on Flood Future: Recommendations for Managing 
California’s Flood Risk” (Flood Future Report).  In addition, SFMP includes 
integration of flood management into the California Water Plan. 
 
FLOOD FUTURE REPORT 

 No new information to report this month. 
 
INTEGRATED FLOOD MANAGEMENT IN THE CALIFORNIA WATER PLAN 

 No new information to report this month. 
 
 
CONSERVATION STRATEGIES 
The Conservation Strategies Element is designed to provide support and integrate 
environmental stewardship into the CVFMP Program.  Therefore, major progress, 
such as the status of key documents, progress on major milestones, and upcoming 
events, is described under the Central Valley Flood Management Planning section 
above. 
 
CONSERVATION STRATEGY DOCUMENT 
Staff has consolidated a variety of improvements into an initial rough draft of the 
2014 Conservation Strategy. These improvements include new and revised 
sections, based on comments received in briefings during the past few months. Staff 
are now working to ensure that it is internally consistent and relatively complete, and 
that it incorporates comments received to date. During the next few months, as the 
document improves, staff will be conducting focused briefings with key stakeholders 
to ensure that the planned July public draft meets a variety of general expectations. 
 
BASIN-WIDE FEASIBILITY STUDIES ALIGNMENT AND INTEGRATION 

Staff continues to work closely with CVFPO to integrate ecosystem elements with 
flood system improvement options as CVFPO moves forward in 2014 with modeling 
potential configurations for the Sacramento BWFS and San Joaquin BWFS 
elements on a more detailed level. 

 

DEFINING MULTI-BENEFIT PROJECTS 
Staff is working with DFM to clarify the definition of multi-benefit projects. This will 
help to standardize use of the term in BWFS planning and in DFM funding 
guidelines, and to guide RFMP groups in developing projects. 
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INTEGRATED FLOOD AND RESTORATION PROJECTS 
Staff is working with local and agency partners to move forward with contracts to 
fund four advance mitigation projects, including projects for salmonid fish and 
riparian habitat on the Feather River and Sacramento River. 
 
REGIONAL PERMITTING - FEATHER RIVER HCP/2081 
DWR is pursuing an ESA Section 6 (Cooperative Endangered Species Conservation 
Fund) federal grant to support development of the Feather River HCP/2081 permit. 
 
REGIONAL FLOOD MANAGEMENT PLAN (RFMP) ENVIRONMENTAL SUPPORT 
Staff continues to attend RFMP meetings to provide information about the 
Conservation Strategy, environmental problems in the flood system, and available 
environmental data that could be used for RFMP planning. They have provided all 
regions with important environmental data and other information useful for their 
planning. 
 
PERMITTING OF ADVANCE MITIGATION IN THE FLOODWAY 
Staff has been working with DFM and CVFPB staff over the past few months to 
solve concerns about long-term requirements of mitigation projects located in the 
floodway, in the context of CVFPB encroachment permit authorities. This team has 
also been working with natural resource agencies to craft a workable solution. 
CVFPB staff will present an “Informational Item” on this topic at the March 28 or April 
25 CVFPB meeting. 
 
REFINEMENT OF LEVEE VEGETATION MANAGEMENT APPROACH 
As requested by the CVFPB when adopting the 2012 CVFPP, staff has been 
working to refine the system-wide approach to managing levee vegetation.  Based 
on a robust synthesis of research and in consultation with key interests, staff has 
developed an improved approach that focuses on inspection visibility and 
accessibility, as well as targeting potentially hazardous trees. Staff will be presenting 
this approach to the February 26 RFMP Coordinating Committee to get additional 
input. 
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FUNCTIONAL AREA 7 LEGISLATION, BUDGETS, AND COMMUNICATION 
The primary goal of the Legislation, Budget, and Communication functional area is to 
facilitate legislation, budget, and communication matters to aid the efficient work of all 
functional areas in improving flood safety.  This functional area will work to secure 
sustainable funding to implement the FloodSAFE initiative and to secure legislative 
support for all other functional areas that must continue indefinitely into the future.  It is 
also responsible for coordination and public outreach consistency. 
 

COMMUNICATION AND BRIEFING MATERIALS 

 No new information to report this month. 
 
 
FUNDING ADVOCACY & AGENCIES' ALIGNMENT 

 No new information to report this month. 
 
 


